
US i;PA RHCORDS CENTER REGION 5 

CONESTOGAr ROVERS 
& ASSOCIATES 

489351 
200 W. Allegan Street, Suite 300 
Plainwell, Michigan 49080-1397 
Telephone: (269)685-5181 Fax: (269)685-5223 
www.CRAworld.com 

November 10, 2014 Reference No. 056394 

Ms. Sheila Desai 
Remedial Project Manager ' 
U.S. Environmental Protection Agency - Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Dear Ms. Desai: 

Re: Monthly Progress Report - October 2014 
Former Plainwell, Inc. Mill Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazbo River Superfund Site 
Allegan and Kalamazoo Countv 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached one copy of the 
Progress Report No. 96 for the period of October 1, 2014 through October 31, 2014. 

Should you have any questions or require any additional information, please do not hesitate to contact the 
undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Jennifer L. Quigley, P.E. 

JQ/55/Plw. 
End. 

cc: Paul Bucholtz (MDEQ) - three hard copies 
Jim Saric (U.S. EPA) - electronic only 
Leslie Kirby-Miles (U.S. EPA) - electronic only 
Erik Wilson (City of Plainwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Kim Hughes (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Garret Bondy (AMEC) - electronic only 
Cynthia Draper (AMEC) - electronic only 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Chase Fortenberry (Georgia-Pacific, LLC) - electronic only 
Jeffrey Lifka (Tetra Tech) - one hard copy 
Gregory Carii (CRA) - electronic only 
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Progress Report No. 96 
October 1,2014 to October 31, 2014 

Remedial Investigation and Feasibility Study 
Former Plainweil, inc. Mill Property 

Piainweil, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 

(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables 
contained in the Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), 
pursuant to the terms of the Consent Decree for the Design and Implementation of Certain 
Response Actions at Operable Unit No. 4 and the Plainweil, Inc. Mill Property (Site) Operational 
Unit No. 7 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent 
Decree), which became effective February 22, 2005. 

1. Work Performed 

• initiated development of response to U.S. EPA's October 14, 2014 comments on the Feasibility Study 
(FS) Report (Revision 2). 

• Initiated development of revised FS Report (Revision 3). 

2. Data Received 

• None. 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved bv. the U.S. EPA 

• None. 

4. Problems Encountered and Planned Resolution 

• None. 

5. Work Anticipated During the Next Reporting Period 

» Submittal of response to U.S. EPA's October 14, 2014 comments on the FS Report (Revision 2) on 
November 13, 2014. 

• Submittal of revised FS Report (Revision 3) on November 13, 2014. 

6. Anticipated Development with Work during the Next Period 

• None. 
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7. Other Relevant Information 

• None. 
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